PESHES WORKPLAN

= Activity carried out in the Programme Country - EU
X Activity carried out in the Partner Country - RS

Activities Ref.nr	Title	Type of Deliverables	Deadline	Months																																					
				M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24	M25	M26	M27	M28	M29	M30	M31	M32	M33	M34	M35	M36
DEV.1.1.	Analysis of the needs and priorities in Serbian society and local economy	Report	01/04/2017	XX==	XX==	XX==	XX=	XX=	X																																
DEV.1.2.	Students' and academics' needs and priorities	Report	01/04/2017	XX=	XX=	XX=	XX=	XX=	X																																
DEV.1.3.	Improvement of Universities capacity	Service/Product	01/07/2017			XX==	XX==	XXXX	XXXX	XXX=	XX=	XX=																													
DEV.1.4.	Analysis of performance based evaluation in EU	Report	01/07/2017			X==	X==	X===	X===	X===	X==	X=																													
DEV.2.1.	Definition of the key processes and selected fields at HEI in Serbia	Report	01/09/2017						XX==	XX==	XX==	X=	XX	X																											
DEV.2.2.	Definition of the set of KPI (key performance indicators) at selected fields	Report	01/09/2017						XX=	XX=	XX=	X=	XX	X																											
DEV.2.3.	Optimization of the set of performance indicators for study programs, institutions and HE system as whole	Other products	01/12/2017							XX==	XX==	XX==	XX==	XX==	XX==	XX=	XX=																								
DEV.2.4.	Development of the model for profiling and multi-ranking of study programs and HIE institutions in Serbia	Report	31/12/2017							XX==	XX==	XX==	XX==	XX==	XX==	XX==	XX==	XX=																							
DEV.3.1.	Development of ICT solution for data acquisition and multidimensional ranking of study programs and institutions	Service/Product	01/06/2019												XX==	X=	X=	XX=	XX=	XX	XX	XX=	XX=	XX=	XX=	XX=	XX=	X=	X=	X=	X=	X	X	X						
DEV.3.2.	Training, oganization and implementation of the ICT system at national level	Other products	01/06/2019														X=	X=	X=	X=	XX=	XX=	X=	X=	XX=	XX=	X=	XX=	XX	XX	X	X	X	X						
DEV.3.3.	Presentation of the tools that will meet needs of students, labour market and society	Events: Conferences and Seminars	14/10/2019																			X=	XX=	XX=	XXX	XXX	XXX	XX=	XX=	X	X	X	XX=	XX=	XX	XX	X	X	X
DEV.3.4.	Pilot testing, verification and validation of the system on the selected study programs and institution	Report	14/10/2019																				X=	XX=	XX=	XX=	XX=	XX=	XX=	XX=	XX=	XX=	XX=	XX=	XX=	XX=	X=	X=	X
DEV.4.1.	Development and adoption of performance based evaluation for HEI management at institutional and national level	Report	14/10/2019																									XXX=	XX	XX	XX=	XX	XXX	XX=	XX	XX	X=	X	X
DEV.4.2.	Introduction of performance measurement in accreditation standards	Report	14/10/2019																									XX=	XX=	XXX=	XXX=	XX=	XX=	XX=	X				
DEV.4.3.	Contribution to the HEI funding system	Report	01/08/2019																										XX=	XX=	XX=	XX=	XX=	XX=	XX=	XX=	XX		
DEV.4.4.	Networking developed system with stakeholders	Events: Conferences and Seminars	14/10/2019																											X	XX	XX	XXX	XXX	XXX	XXX	XXX	XXX	XXX
QPLN.5.1.	Establishment of quality assurance work group	Events: Conferences and Seminars	14/10/2019	X=	XX==	X=		X				X					X	X=				X	X=			X	X=		X	X=				X	X=			X	X=
QPLN.5.2.	Providing an external quality audit	Report	14/10/2019				X=	X				X=	X						X	X=				X	X=						X	X=				X	X=		
QPLN.5.3.	Ensuring regular quality control and monitoring	Report	14/10/2019	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=
QPLN.5.4.	Inter-project coaching activities	Other products	14/10/2019									X	X=	X=	X									X	X=	X=	X									X	X=	X=	X
DISS.6.1.	Organization of seminars, meetings and symposia	Events: Conferences and Seminars	14/10/2019								XX==	X	X=	XX==	X	X=	XX=	XX=	X	X	X	X=	XX=	XX=	X	X	X=	X=	XX=	X	X	X	XX=	XX=	X	X	X=	XX=	X
DISS.6.2.	Preparation and realisation of promotional activities	Events: Conferences and Seminars	14/10/2019								X	X	X	X	X	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=
DISS.6.3.	Maintaining a comprehensive and informative project web-site	Service/Product	14/10/2019	XX=	XXX=	XXX	XX=	X	X	X	X=	X	X	X	X=	X	X	X	X=	X	X	X	X=	X	X	X	X=	X	X	X=	X=	X	X	X=	X=	X	X	X=	X=
DISS.6.4.	Awareness campaign at Universities and other stakeholders	Events: Conferences and Seminars	14/10/2019								XX==	X	X	X	XX==	X=	X=	XX=	XX=	X	X	XX=	XX=	X=	X	X	X	XX=	XX=	XX=	X	X	XX=	X=	X	X	X	X	X
MNGT.7.1.	Daily management of project processes	Report	14/10/2019	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=
MNGT.7.2.	Organization of regular Steering Committee meetings	Report	14/10/2019	XX==	XX==											XX==	XX==																			XX==	XX==		
MNGT.7.3.	Preparing documentation on reporting and audit control	Report	14/10/2019	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=	X=